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SECTION 5F 30 BLOCE 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION 8F 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
MO 02
M. The purpose of this medification is to incorporate the following proposed change (PC) mto this contract:
1. The Contrmctor shall provade all labor, materials and equipment to complete the following:
a.) Deductive:
1. Reduce the requirement from a 5-ton overhead crane 1o a 1-ton overhead erane
by Additive;
. Provide an HVAC system for the entire facility.
The total negotiated amount for the sbove changes 15 -357,120.00 and time extenston of 30 calendar days,
B, As aresult, the total contract price decrenses from $9490. 73000 1o §9,433 610 (4,
C. The contract completion date 15 changed from 07 October 2003 to 06 November 2013
130 All other terms and conditions of the contract are unchanged and remain in effect.
. Aceeptance of this modification by the Contractor constitutes an accord and satisfaction and represents pavment
i full for both time and money and for any and all costs, impact effect, and for delays and disruptions ansmg

out of, or inctdental o, the work as herein revised

Modification Code: CREQ

SECTION 006010 - SOLICITATION CONTRACT FORM

The total cost of this contract was decreased by $57,120.00 from $9,4%0, 730,00 1w §9433,610.00

CLIM (03
The pricing detai] quantity has decreased by 37,1 20000 from 9 490,730,000 1o 9,433,610,00.
The wnit of 1ssue has changed from Dollars, 118 1o Fach
The total cost of this line tem has deereased by $37,1 20000 from $9,490,730.00 10 9,433 610040

DELIVERIES AND PERFORMANCE

The following Delivery Schodule item for CLIN 0003 has been changed from:
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DELIVERY DATE QUANTITY SHIP TO ADDRESS LIC

07-0CT-2013 GAMLT AN NiA
FOR: Destination
T
DELIVERY DATE QUANTITY SHIP TO ADDRESS e

(H-MNOW-2013 A3 6I0 Mia
FOR: Destination

SECTION 008 - SPECIAL CONTRACT REQUIREMENTS
Accounting amd Appropriation
Summary for the Pavment Office

As aresult of this medification, the total funded amount for this document was decreased by $57,120.00 from
SUA90,TR0.00 1o §9 433610000,

SHUBCLIN 000301

A STIII0NIZNIL 252 40331 D 068TI2 2D 623513 AATODIRIO00A (CIN
COEOOOOOO RGO ROOO00MG0] was decreased by $57,120.00 from $9 490, 730,00 to $9,433.610.00

i(End of Summary of Changes)
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